



			Aug. 26, 2016 Second Tranche=100 units Sep. 21, 2016 Third Tranche=100 units Sep. 26, 2016 – Oct. 25, 2016 Fourth Tranche=100 units Oct. 26, 2016 – Nov. 24, 2016				units is Until November 24, 2016	units were taken from the delivered 200 units of ambulance
--	--	--	--	--	--	--	----------------------------------	--

FOURTH QUARTER (4th QTR.)

Project Details:

*****Four hundred (400) units of ambulance*****

Project Date				Project Status				
	Duration	Started	Target Date of Completion	Percentage of Completion	As of (4 th Qtr.)	Cost Incurred to Date	Date Completed	Remarks
1	** Four hundred units of ambulance**	June 28, 2016	First Tranche=100 units Aug. 26, 2016 Second Tranche=100 units Sep. 21, 2016 Third Tranche=100 units Sep. 26, 2016 – Oct. 25, 2016 Fourth Tranche=100 units Oct. 26, 2016 – Nov. 24, 2016	100%		Php343,200,000.00	Delivery of 400 ambulance units was completed on November 23, 2016	As of December 31, 2016, 1,051 units were released / distributed among qualified beneficiaries (181 units were taken from the delivered 400 units of ambulance)

Prepared by:	Approved by:	Noted:
 RIA G. GUNAO OIC-Technical Assistant A	 ATTY. REENA YUMINA M. YASON Manager, Assets and Supply Mgmt. Dept.	JULIETA F. ASEO AGM for Administrative Sector