

**QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS & ACTIVITIES
3RD QUARTER, CY 2017
PRODUCT & STANDARD DEVELOPMENT DEPARTMENT**

Project : Jackpot Bearing Games/Ad Production

Cost: Php 5,000,000.00
Fund Source: PSDD Budget

Implementing Agency: PCSO
Development Partner: _____
Brief Description of Project: _____

RECEIVED
**PCSO CORPLAN DEPT.
PLANNING DIVISION**
RECEIVED BY: *[Signature]*
DATE Oct 04 2017 TIME 10:31 am

Project Details:

Project Date			Project Status				Remarks
Duration	Started	Target Date of Completion	Percentage of Completion	As of (Date)	Cost Incurred to Date	Date Completed	
3 months	July 2017	Sept. 30, 2017	0	On going	0		
			0	On going	0		As per Creatives Division of GTD, RAPI and other documents are still being prepared. The Board approval was received only this September. This project will pass through BAC.

[Signature]
DEMOSTHENES D. MAGNO
OIC, Department Manager